

VARIATION REGISTER			Jun-17	
Tender Number/ PROJECT	Current Variation Number	Variation Amount	Variation Description	Variation Total for Month.
T012-15/16 Lord Forrest Olympic Pool	25	-\$10,000.00	Credit for Alternative Paving	-\$10,000.00
T012-15/16 Lord Forrest Olympic Pool	26	\$34,413.10	Changes to rendering: amount of variation is covered in provisional sum. Line item 3.5 & 5.1 which has been adjusted.	\$24,413.10
T012-15/16 Lord Forrest Olympic Pool	26	-\$34,413.10	Changes to rendering: amount of variation is covered in provisional sum. Line item 3.5 & 5.1 which has been adjusted.	-\$10,000.00
T012-15/16 Lord Forrest Olympic Pool	27	-\$890.00	Credit for alternitave tile Supply	-\$10,890.00
T012-15/16 Lord Forrest Olympic Pool	28	\$19,328.03	Door Changes: Amount of variation is covered in provisional sum. Line item 2.4, 3.5 & 3.9 which has been adjusted.	\$8,438.03
T012-15/16 Lord Forrest Olympic Pool	28	-\$18,054.91	Door Changes: Amount of variation is covered in provisional sum. Line item 2.4, 3.5 & 3.9 which has been adjusted.	-\$9,616.88
T012-15/16 Lord Forrest Olympic Pool	29	-\$10,000.00	Credit for omitted earthworks	-\$19,616.88
T012-15/16 Lord Forrest Olympic Pool	30	\$11,678.54	Sensors & Drain Covers	-\$7,938.34
T012-15/16 Lord Forrest Olympic Pool	31	\$86,260.30	Water Feature - additional builders work required to install feature.	\$78,321.96
T012-15/16 Lord Forrest Olympic Pool	31	-\$60,000.00	Water Feature - Omitt Provisional Sum	\$18,321.96

<b>VARIATION REGISTER</b>			<b>Jun-17</b>	
T012-15/16 Lord Forrest Olympic Pool	32	\$2,816.35	Supply and Install Shade Sail Cleats	\$21,138.31
T012-15/16 Lord Forrest Olympic Pool	33	\$3,137.00	Rock and Latent Ground Conditions	\$24,275.31
T012-15/16 Lord Forrest Olympic Pool	34	DECLINED \$7,158.75	Perforated Screen Changes	\$24,275.31
			<b>Total Variations June 2017</b>	<b>\$24,275.31</b>